


2010 IT Division Project Scope

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
- 2010 Budget Period 											
<p>1st Qtr</p> <ul style="list-style-type: none"> Replace Web Server , DNS Remove CCSO Domain Substation Fiber and Switch \$ SAVINGS Contract 911 Printers \$ SAVINGS RMS Update 10-14 Setup Batt backup SRV Room 											
<p>2nd Qtr</p> <ul style="list-style-type: none"> CAD Update 3.5 Secure User Internet Access Setup EMNET Radio – Narrow banding Relocate DTF 911 Wireless Head sets 											
<p>3rd Qtr</p> <ul style="list-style-type: none"> RMS Update 17 Sept. 13 Contract Jail Printing/scanning \$ SAVINGS Training CAD, Bar Coding ASG – Courthouse mics install Equipment Module inventory 911 generator warning indicator Radio Room power backup 											
<p>4th Qtr</p> <ul style="list-style-type: none"> VisionAir Conference Oct 3-7 GCIC – portal \$ SAVINGS CID NAS Storage MANAGED IP PHONES EMA CAD Monitor Logger replacement AFIS Livescan portal Jail Switch UPS Sub-CISCO Switch Relocate CID to Sub Station Phone Sys Paging 											